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February 17, 2020 

 

Dr. Craig Skaluba  

Superintendent  

Muncy School District 

206 Sherman Street 

Muncy, PA 17756 

 

RE:  Muncy School District   

 Gymnasium Addition and Miscellaneous Renovations for Muncy Jr/Sr 

High School 

 RC Project No. 17-1674 

 January 2020 – Monthly Report #10 

 

 

Dear Dr. Skaluba, 

 

Attached for your use and information is Reynolds Construction’s January 2020 

Monthly Progress Report #10 for the above referenced project. 

 

If you have any questions or comments regarding this report, please do not 

hesitate to contact me. 

 

Sincerely, 

 
Brian Shaffer 

Project Manager 

 

Attachments 

cc:  Andrew Seese, MSD 

 Kevin Renwick, Foreman Group 

 Doug Zaenger, Foreman Group 

 Mike Arnold, Reynolds 

 File 405 
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Executive Summary 
Reynolds Construction is pleased to submit the January 2020 Monthly Report #10 for the 

Muncy School District Gymnasium Addition & Miscellaneous Renovations for Muncy Jr/Sr 

High School project. 

 

Project Update 
The Jr/Sr High School Additions & Renovations project has been under construction for 

Forty-Seven (47) weeks since the Notice to Proceed issued on March 18, 2019.  

 

Substantial Completion dates for each phase are as follows: 

• Phase 1 (New Construction - East & West)  February 28, 2020 

• Phase 1 (New Construction - Center)    March 23, 2020 

• Phase 2 (Bulk Renovations)     August 30, 2019  

• Phase 3 (Library & Classroom Renovations)   May 29, 2020 

 

General progress for the month of January  included: completion of  the underground 

utility and storm piping, continued utility work, continuing the installation of HVAC 

controls, fire alarm and security system and lighting systems, completed interior CMU 

walls, continued to prep and pour sidewalks and curbs, set door frames as required, start 

ceramic tile, continued the installation of ductwork, completed the installation of the 

roofing system for the new addition, bridge and connector link, completed interior metal 

stud framing, continued wall finishes on CMU and drywall walls, completed installation of 

windows and storefronts (except for select areas for access, started elevator installation, 

continued wiring for new equipment, and performed general clean-up of the site.  All 

contractors continue to coordinate their work between the trades. 

 

Hillis/Carnes has been on-site as needed for testing services including concrete/grout 

testing and structural steel inspection.
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Requisition for Payment 
Payments paid to contractors to date equal $9,632,035.70.  The total value of work 

completed, and materials stored to date equals $10,280,049.90.  This equates to 84% of 

the total construction cost for the project. 

 

Change order Summary 
Total approved change orders equal $198,058.66.  

 

A summary of the remaining contingency is as follows: 

 

Original Contingency Amount $500,000.00 

  

Approved Change Orders $198,058.66 

 

Remaining Contingency Amount $244,040.46 
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Project Photos 

 
 

 
 

 

 
Phase 1 (New Gym Addition) 

Northwest View 

January 28, 2020 

2019 
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Phase 1 (New Gym Addition)  

Northwest View of  

South Elevation 

Phase 1 (New Gym Addition)  

Northwest View of New Gym 

Addition Main Entrance   

Phase 1 (New Gym Addition)  

Northeast View of  

North Elevation  

Phase 1 (New Gym Addition)  

North View of Overhead 

Bridge Connector– South Elev  

Phase 1 (New Gym Addition)  

East View of Overhead Bridge 

Connector– South Elevation 

Phase 1 (New Gym Addition)  

East View Overhead Bridge 

Connector & Entrance 

January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 
January 28, 2020 

2019 
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Phase 1 (New Gym Addition)  

East View of  

Main Entrance Lobby D101 

Phase 1 (New Gym Addition)  

West View of  

Main Entrance Lobby D101 

Phase 1 (New Gym Addition)  

North View of  

Main Entrance Lobby D101 

Phase 1 (New Gym Addition)  

North View of  

Stair H1 

Phase 1 (New Gym Addition)  

South View of  

Women’s Restroom D105 

Phase 1 (New Gym Addition)  

South View of  

Men’s Restroom D106 

January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 

January 28, 2020 

2019 
January 31, 2020 

2019 
January 31, 2020 

2019 
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Phase 1 (New Gym Addition)  

Southwest View of  

New Gymnasium 

Phase 1 (New Gym Addition)  

East View of  

New Gymnasium 

Phase 1 (New Gym Addition)  

Southeast View of  

New Gymnasium 

Phase 1 (New Gym Addition)  

West View of  

Corridor D010 

Phase 1 (New Gym Addition)  

Southwest View of Girls 

Locker Room D002 

Phase 1 (New Gym Addition)  

East View of Boy’s Locker 

Room D005 Shower Area 

January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 
January 28, 2020 

2019 

Phase 1 (New Gym Addition)  

North View of 

Weight Room D111 

Phase 1 (New Gym Addition)  

South View of 

Weight Room D111 

Phase 1 (New Gym Addition)  

North View of  

New West Elevator #2 

January 28, 2020 

2019 
January 28, 2020 

2019 
January 28, 2020 

2019 
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Phase 1 (New Gym Addition)  

East View of  

Hallway D205 

Phase 1 (New Gym Addition)  

East View of  

Bridge D206 

Phase 1 (New Gym Addition)  

East View of  

Hall C202 / Stair L2 

Phase 1 (New Gym Addition)  

South View of  

Library D201 

Phase 1 (New Gym Addition)  

North View of  

Library D201 

Phase 1 (New Gym Addition)  

East View of  

Classroom D202 

January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 
January 28, 2020 

2019 
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Phase 1 (New Gym Addition)  

North View of  

Wrestling Room D208 

Phase 1 (New Gym Addition)  

South View of  

Wrestling Room D207 

Phase 1 (New Gym Addition)  

South View of  

Stair G2 

January 28, 2020 

2019 

January 28, 2020 

2019 
January 28, 2020 

2019 
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