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May 12, 2020 
 
Dr. Craig Skaluba  
Superintendent  
Muncy School District 
206 Sherman Street 
Muncy, PA 17756 
 
RE:  Muncy School District   
 Gymnasium Addition and Miscellaneous Renovations for Muncy Jr/Sr 

High School 
 RC Project No. 17-1674 
 April 2020 – Monthly Report #12 
 
 
Dear Dr. Skaluba, 
 
Attached for your use and information is Reynolds Construction’s April 2020 Monthly 
Progress Report #12 for the above referenced project. 
 
If you have any questions or comments regarding this report, please do not hesitate 
to contact me. 
 
Sincerely, 

 
Brian Shaffer 
Project Manager 
 
Attachments 
cc:  Andrew Seese, MSD 
 Kevin Renwick, Foreman Group 
 Doug Zaenger, Foreman Group 
 Mike Arnold, Reynolds 
 File 405 
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Executive Summary 
Reynolds Construction is pleased to submit the February/March 2020 Monthly Report #11 for the 
Muncy School District Gymnasium Addition & Miscellaneous Renovations for Muncy Jr/Sr High 
School project. 

Project Update 
The Jr/Sr High School Additions & Renovations project has been under construction for Fifty-
nine (59) weeks since the Notice to Proceed issued on March 18, 2019.  

Substantial Completion dates for each phase are as follows: 
 Phase 1 (New Construction - East & West) February 28, 2020 
 Phase 1 (New Construction - Center) March 23, 2020 
 Phase 2 (Bulk Renovations) August 30, 2019  
 Phase 3 (Library & Classroom Renovations) May 29, 2020 

General progress for the month of April included: testing HVAC controls, testing fire alarm, 
programming lighting systems and startup of these systems, preparing for sidewalks and 
paving,  installing doors and hardware, touch up of wall finishes on CMU and drywall walls, 
painted basement areas, miscellaneous caulking , completed elevators with the exception of 
the dialers and final inspection, completed installation of the gym floor, installed plumbing 
fixtures, lighting, toilet partitions in the basement, installed exterior canopies and final cleaning 
areas as they are completed.  General clean-up of the site and final cleaning in select areas 
began.  All contractors continue to coordinate their work between the trades. 

Hillis/Carnes has been on-site as needed for testing services including concrete/grout 
testing and structural steel inspection. 
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Requisition for Payment
Payments paid to contractors to date equals $10,965,262.56. 
The total value of work completed, and materials stored to date equals $11,696,663.80. 
This equates to 95% of the total construction cost for the project. 

Change order Summary 
Total approved change orders to date equals $266,861.39. 

A summary of the remaining contingency is as follows: 

Original Contingency Amount $500,000.00 

Approved Change Orders $266,861.39 

Remaining Contingency Amount $233,138.61 
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Project Photos 

 
 

 
 
 Phase 1 (New Gym Addition) 

Northwest View 

April 22, 2020 
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Phase 1 (New Gym Addition)  
Northwest View of  

Wrestling Room D2017/D208 

Phase 1 (New Gym Addition)  
West View of 

Girls Locker Room Shower 
 

April 23, 2020 
 

April 23, 2020 
 

Phase 1 (New Gym Addition)  
Northwest View of  

Lobby D101 

Phase 1 (New Gym Addition)  
Southern View of 

Lobby D101   

Phase 1 (New Gym Addition)  
Northeast View of  

Lobby D101 

April 30, 2020 April 30, 2020 April 30, 2020 
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Phase 1 (New Gym Addition)  
Northwest View of  

Gym D109 

Phase 1 (New Gym Addition)  
Western View of 

Gym D109 

Phase 1 (New Gym Addition)  
Northwest View of  

Gym D109 

Phase 3 (Library & CR Reno.) 
Temporary Protection to 

Phase 1 Vestibule C126 

Phase 1 (New Gym Addition)  
Western View of  
Brick Paver Area 

Phase 1 (New Gym Addition)  
Western View of  
Brick Paver Area 

April 29, 2020 
 

April 23, 2020 
 

April 23, 2020 
 

April 8, 2020 
2019 

April 29 2020 April 29, 2020 
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Phase 3 (Library & CR Reno.) 
Northwestern View of 2nd 

Floor Demo in Existing 
Library 

Phase 3 (Library & CR Reno.) 
Eastern View of 2nd Floor 

Demo in CR A206 

Phase 3 (Library & CR Reno.) 
Northwestern View of 2nd 

Floor Demo in Existing Library 

Phase 3 (Library & CR Reno.) 
Southeastern View of 2nd 

Floor Framing A206 & A207 

Phase 1 (New Gym Addition)  
Eastern View of 2nd Floor 

Framing A206 & A207 

Phase 1 (New Gym Addition)  
Southern View of  

2nd Floor Framing A208 

April 21, 2020 
 

April 21, 2020 
 

April 20, 2020 
 

April 30, 2020 
2019 

April 30, 2020 April 30, 2020 
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Phase 3 (Library & CR Reno.) 
Southern View of  

1st Floor Health Room C104 

Phase 3 (Library & CR Reno.) 
Northwestern View of 

1st Floor Health Room C104 

Phase 3 (Library & CR Reno.) 
Southeastern View of  

1st Floor Health Room C104 

Phase 3 (Library & CR Reno.) 
Southwestern View of  

2nd Floor Stair A2 Framing 

Phase 3 (Library & CR Reno.) 
Southern View of  

2nd Floor Stair A2 &  
CR A208 Framing 

Phase 3 (Library & CR Reno.) 
Northwestern View of  

2nd Floor Stair A2 Floor Demo 

April 30, 2020 
 

April 30, 2020 
 

April 30, 2020 
 

April 22, 2020 
2019 

September 26, 2019 
April 30, 2020 April 22, 2020 




