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SECTION 1 – EXECUTIVE SUMMARY 
 
Reynolds Construction is pleased to submit the June 2019 Monthly Report #3 for the Muncy 
School District Gymnasium Addition & Miscellaneous Renovations for Muncy Jr/Sr High School 
project. 
 
PROJECT UPDATE: 
 
The Jr/Sr High School Additions & Renovations project has been under construction for 
Fifteen (15) weeks since the Notice to Proceed issued on March 18, 2019.  
 
Substantial Completion dates for each phase are as follows: 

- Phase 1 (New Construction)     February 28, 2020 
- Phase 2 (Bulk Renovations)     August 30, 2019  
- Phase 3 (Library & Classroom Renovations)  May 29, 2020 

 
General progress in June includes:  completed excavation for building footings for the new 
gym along the north, west and east elevations; continued forming and pouring of  foundation 
walls, continued installation of conduit for the stadium and new gym, continued selective 
demolition throughout the existing building (all contractors),  continued installation of pipe 
hangers for chilled water system on the 1st Floor, continued insulation of piping, continued 
installation of new systems (HVAC controls, Fire Alarm, Security) throughout the building, and 
complete installation of HW/CW coils on the 2nd floor.   
 
During the month of June, the project site continued to receive significant amounts of rainfall 
which has impacted the excavation of footings and concrete work. In addition, the project 
has continued to encounter unsuitable soils which affects bearing for new foundations. The 
material has been removed and replaced with suitable backfill, compacted and tested to meet 
bearing requirements.    
The Team is still waiting for PPL to connect the project’s temporary electrical service and 
perform pole removal/relocation; this will become a scheduling issue in the near future if it is 
not completed soon.  To date, we have not received any confirmation from PPL of a date for 
temporary power.  The electrical contractor has been discussing with PPL a date for the 
permanent power for the stadium.  
 
Hillis/Carnes has been on-site as needed for testing services including soil bearing, rebar 
inspection and concrete testing. 
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Requisitions for Payment: 
Payments paid to contractors to date equal $2,315,201.67.  The total value of work completed, 
and materials stored to date equals $2,572,446.31.  This equates to 21% of the total construction 
cost for the project. 
 
Change Order Summary: 
Total approved change orders equal $21,224.38.  
 
A summary of the remaining contingency is as follows: 
 

Original Contingency Amount $500,000.00 
  

Approved Change Orders $21,224.38 
  
 

Remaining Contingency Amount $478,775.62 
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Muncy School District
Gymnasium Addition & Miscellaneous 

Renovations for Muncy Jr/Sr High School 

Phase 1 (New Gym Addition) 
Northwest View



Phase 1 (New Gym Addition) 
Eastern View of Basement Locker Room Area 

Phase 1 (New Gym Addition Bridge Connector) 
Foundation Preparation

Phase 1 (New Gym Addition) 
Column Line 9 – Concrete Foundation Walls

Phase 1 (New Gym Addition) 
Column Line A – Concrete Foundation Walls
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Phase 1 (New Gym Addition) 
Eastern View of Basement Locker Room Area 

Phase 1 (New Gym Addition Bridge Connector) 
Foundation Preparation

Phase 1 (New Gym Addition) 
Column Line 9 – Concrete Foundation Walls

Phase 1 (New Gym Addition) 
Column Line A – Concrete Foundation Walls
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Phase 2 (Renovations) 
1st Floor New Lighting in Auditorium

Phase 2 (Renovations) 
2nd Floor New Lighting in Auditorium Balcony

Phase 2 Boiler System Conversion
New HVAC System Piping 

1st Floor New Chase
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Phase 2 (Renovations) 
New Hallway B226 to Bridge Connector

Phase 2 (Renovations) 
New Hallway B226 to Bridge Connector

Phase 2 (Renovations) 
New Wall in Business Lab B216 (New Break-Out Rooms) 

Phase 2 (Renovations) 
Relocated Wall Between SE Resource B132 & CR B133
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